
GLOBE DISTRICT

04/07/2006DATA DATE:

APRIL 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms/
This information is also available on ADOT’s Internet @:

04/07/2006

APRIL 2006

04/21/2006PUBLISHED DATE:

b1757
Line



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2006

GLOBE DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS PROJECT NAME TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

AT1G    61 AP H636101C JCT US 60 - E SECTION 1" MILL&3" COLD RECYCLE & ARFC $2,354352.9111 01/23/2006

ZKSP   191 GE H390201C KP CIENEGA - BUTTER CIENEGA 2" OVERLAY & SIGNAGE $4,200225.0111 02/14/2006

KE1H   260 NA H692501C HON DAH- MCNARY RR 2" AC+AR-ACFC $875357.0112 09/30/2005

DQ1H   277 NA H676301C COTTONWOOD WASH BRIDGE, STR #1888 SCOUR RETROFIT $640336.0123 03/17/2006

AU1G    60 AP H639201C MALLORY DRAW BRIDGE BRIDGE REPLACEMENT $6,150371.0125 04/12/2006

HR1G    60 GI H659001C US-60, MIAMI SIDEWALK ROADWAY IMPROVEMENTS $244244.6311 12/29/2005325

HV1G    77 GI H645101C GILA RIVER RECREATION SITES INTERSECTION IMPROVEMENTS $448141.0331 07/05/2005

JF1G    73 NA HX15501C SR-73, AT WHITERIVER IHS CONST NEW TRAFFIC INTERCHANGE $76342.0332 08/22/2005



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 

G

VQ1F
  260 NA H633601C

SR-260, WILLS STREET - JCT US-60
MULTI-USE PATH
PROJ MGR: O'CONNOR PH: 712-7530        

$469
336.9

PROJECT ADDED BY THE 
PRB.                                                                  
                                                                          

                                  

MAY 06

G

LK1G
  260 NA HX12101C

SR-260 @ JCT WOOLFORD RD
CONSTRUCT TRAFFIC SIGNAL
PROJ MGR: WARDE       PH: 712-7792      

$300
343.0

PROJECT ADDED BY THE 
PRB.                                                                  
                                                                          

                                  

TBD FY 06

G



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:DISTRICT:

FUNDING START

DIST DESIGN BUDGET:

20



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 20



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

GLOBE DISTRICT

MANAGER: 

ZN1F G

   60 213.0PN
FLORENCE JCT - QUEEN CREEK

RECONSTRUCT ROADWAY (WIDENING)

$39,000
H466203C

VICKI BEVER

602-712-8161341

BID ADVERTISEMENT:  TBD 06

PRSP G

   60 220.0PN
BOYCE THOMPSON STATE PARK

RECST PARK ROAD

$800

EVELYN MA

602-712-6660

BID ADVERTISEMENT:  TBD 07 COST PROPOSAL  IS CURRENTLY UNDER 
REVIEW.

GS1H G

   60 222.3PN
FLORENCE JCT(SR79)-GONZALES PASS

RECONSTRUCT ROADWAY

$12,000

VICKI BEVER

602-712-8161

BID ADVERTISEMENT:  TBD 10

EX1F G 060-D      

   60 230.0PN
OAK FLAT - DEVIL'S CANYON

CST PASSING/CLIMBING LANE

$5,000

VICKI BEVER

602-712-8161333

BID ADVERTISEMENT:  TBD 08

MY1F G 060-D-     

   60 236.2GI
COUNTY LINE - PINTO VALLEY

RR 3" + ARFC

$6,483
H614001C

VICKI BEVER

602-712-8161111

BID ADVERTISEMENT:  TBD 07

DG1F G

   60 246.8GI
RUSSELL RD - RAGUS RD

NEW SIDEWALK

$800
H609201C

NATALIE CLARK

520-620-5428

BID ADVERTISEMENT:  TBD 06

EE1H G

   60 339.7NA
JCT US60/SR 260-US MP 343

DESIGN

$5

ROD COLLINS

602-712-7980

BID ADVERTISEMENT:  JAN 06

ZP1B G 026-2      

   60 341.7NA
SHOW LOW CREEK BR, #00383

CONSTRUCT BRIDGE

$3,600
H466301C

ORLANDO JEREZ

602-712-7187125

BID ADVERTISEMENT:  NOV 06 WE ARE PROCEEDING WITH THE DESIGN.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

GLOBE DISTRICT

MANAGER: 

AU1G G BR  -060-F(004)

   60 371.0AP
MALLORY DRAW BRIDGE

BRIDGE REPLACEMENT

$6,150
H639201C

TINA SISLEY

602-712-8938125

BID ADVERTISEMENT:  APR 06 PROJECT WAS ADVERTISED APRIL 12TH.

XG1G G

   70 253.4GI
RAILROAD OVERPASS TO JCT SR 77

CONST NEW RDWAY & RR STRUCT.

$3,400

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  TBD 10

NS1F G

   70 282.5GH
GLOBE - LORDSBURG HIGHWAY

REPAIR DIPS IN ROADWAY.

$1,400
H619301C

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  JUN 06

QT1C G 077-A      

   77 145.0GI
MP 145 - MP 147

ROADWAY CONSTRUCTION

$9,700
H511101C

VICKI BEVER

602-712-8161331

BID ADVERTISEMENT:  TBD 07

OQ1D G 088-A      

   88 223.0MA
FISH CREEK HILL

CONSTRUCT RETAINING WALLS

$1,500
H692001C

VICKI BEVER

602-712-8161331

BID ADVERTISEMENT:  TBD 07

AQ1G G 191-D(   )A

  191 328.0AP
STANDARD PARALLEL - WITCH WELL

2' MILL & RPL + 1/2" AR-ACFC

$4,330

JAMES SCHLEICH

602-712-7588

BID ADVERTISEMENT:  JAN 07 THE DESIGN TEAM HAS REACHED 
CONSENSUS ON THE NEW SCHEDULE. 
SURVEY HAS BEEN REQUESTED. 
CONSULTANT HAS BEEN BROUGHT ONTO 
THE TEAM TO PREPARE THE DRAINAGE 
REPORT

SP1E G 260-B      

  260 314.0NA
MP 314-315 EB & 315.8-316.8 WB

CONSTRUCT PASSING LANES

$1,462
H460301C

ORLANDO JEREZ

602-712-7187333

BID ADVERTISEMENT:  JAN 06 THE STAGE IV ESTIMATE IS 1.9 MILLION.  
NEED TO TAKE TO PRB.

HI1H G

  260 317.2NA
HEBER - SHOW LOW  EB & WB

CONSTRUCT PASSING LANES

$2,400

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  TBD 10



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

GLOBE DISTRICT

MANAGER: 

VQ1F G 260-C(003)A

  260 336.9NA
SR-260, WILLS STREET - JCT US-60

MULTI-USE PATH

$469
H633601C

JOHN O'CONNOR

602-712-7530

BID ADVERTISEMENT:  JUN 06

LK1G G 260-C-502  

  260 343.0NA
SR-260 @ JCT WOOLFORD RD

CONSTRUCT TRAFFIC SIGNAL

$300
HX12101C

WALID WARDE

602-712-7792

BID ADVERTISEMENT:  TBD 06

OV1F G 260-C(003)A

  260 350.0NA
PORTER MTN RD - WOODLAND RD

MULTI-USE PATH

$0
H621401C

JOHN O'CONNOR

602-712-7530

BID ADVERTISEMENT:  TBD 06 BID READY MAY 06

NT1F G

  260 394.0AP
SR 260 @ 394

CONSTRUCT TURN LANES

$0

MIKE ANDAZOLA

602-712-7629

BID ADVERTISEMENT:  DEC 06 STAGE III PLANS COMPLETED. WORKING 
WITH CITY OF EAGAR TO COMPLETE UTLITY 
AGREEMENT.



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

G
ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.0 0620TBD  FY 06

PRSP    60 PN BOYCE THOMPSON STATE PARK RECST PARK ROAD220.0 0720TBD  FY 07

GS1H    60 PN FLORENCE JCT(SR79)-GONZALES PASS RECONSTRUCT ROADWAY222.3 1020TBD  FY 10

EX1F    60 PN OAK FLAT - DEVIL'S CANYON CST PASSING/CLIMBING LANE230.0 0820TBD  FY 08

MY1F    60 GI H614001C COUNTY LINE - PINTO VALLEY RR 3" + ARFC236.2 0720TBD  FY 07

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.8 0620TBD  FY 06

EE1H    60 NA JCT US60/SR 260-US MP 343 DESIGN339.7 0620DEC 05

ZP1B    60 NA H466301C SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 0720OCT 06

AU1G    60 AP H639201C MALLORY DRAW BRIDGE BRIDGE REPLACEMENT371.0 06BR  -060-F(004)B 20APR 06

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.4 1020TBD  FY 10

NS1F    70 GH H619301C GLOBE - LORDSBURG HIGHWAY REPAIR DIPS IN ROADWAY.282.5 0620MAY 06

QT1C    77 GI H511101C MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 0720TBD  FY 07

OQ1D    88 MA H692001C FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 0720TBD  FY 07

AQ1G   191 AP STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.0 0720DEC 06

SP1E   260 NA H460301C MP 314-315 EB & 315.8-316.8 WB CONSTRUCT PASSING LANES314.0 0620DEC 05

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.2 1020TBD  FY 10

VQ1F   260 NA H633601C SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.9 0620MAY 06

LK1G   260 NA HX12101C SR-260 @ JCT WOOLFORD RD CONSTRUCT TRAFFIC SIGNAL343.0 0620TBD  FY 06

OV1F   260 NA H621401C PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 0620TBD  FY 06

NT1F   260 AP SR 260 @ 394 CONSTRUCT TURN LANES394.0 0720NOV 06



          http://www.azdot  . .gov/Highways/ppms/


